
MANDAN Historical Society 

Board of Directors Special Meeting 

Monday June 24, 2019 

Location: Mandan Historical Society Museum Building at 3102 37th St NW, Mandan  

Present: President Bob Porter, Secretary Kathye Spilman, Treasurer Bill Engelter, MHSoc 

Directors Bob Barr & Joel Winckler. 

Absent: Vice President Walt Russell 

The special meeting of the Board of Directors to discuss details and make decisions regarding 

the Society’s building on the grounds of the ND State Railroad Museum was called to order by 

President Porter at 5:00 p.m.  Quorum was present. 

Officers’ Reports 

Secretary’s Report: Review and approval of minutes from the April 2019 Board meeting were 

tabled. 
 

Treasurer’s Report: Review and approval of the Treasurer’s Report was tabled. 

Committee Reports 

Nomination Committee:  Report tabled. 

Membership Committee: Report tabled. 

 

Buildings & Grounds Committee:  

 

Communication & Public Relations Committee:  Report tabled. 

 

Donations & Acquisitions Committee: Report tabled. 

Endowment Committee:  Report tabled. 

Grant Committee: Report tabled. 

Old Business 

 

All Old Business was tabled. 
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New Business 
 

Framing and outdoor siding complete.  Electrical work next. Bill Engelter in his position as 

project coordinator for the ND Railroad Museum asked for the meeting to review remaining 

work plans including electrical as well as his plan to finish the west half of the building on behalf 

of the RR Museum.  Several decisions need to be made regarding interior finishes and work 

coordinated with contractors for the east half for the Society. 

 

Extended discussion on sheetrock (cheap materials; extensive labor) verses paneling (higher 

price materials; low labor costs) ensued.  Concerns expressed that paneling would look cheap.  

Alternatives for flooring were also discussed.  Drop ceiling with light panels was included in 

initial budget estimate.  Concern expressed that electrical plan was too minimal with service on 

only one (north wall) and only two outlets per box and 20-amp service on 2 circuits (lighting and 

wall outlets) would not be adequate to install air conditioning on the MHSoc half of the building. 

 

After discussion, it was decided to upgrade to double gang electrical outlets (i.e. 4 outlets per 

box) and add 5 additional outlets, two on the south wall, two on the east wall, one additional (3 

total) on the north wall and one outlet on the west wall, north of the double door access point.  

Additional discussion with the electrical contractor would occur and service size and cost to 

upgrade would be brought back to the board for action if it was found to be too small.   

 

Insulating the walls was discussed next.  Options explored.  General consensus that ceiling and 

all four walls are to be insulated. Will get contractor’s proposal, but if above $1000 labor & 

materials, volunteers be called upon to stay within available resources.   

 

Wall finish selections would be deferred until additional options and related costs was explored. 

 

Alternate layouts for the door window decal incorporating the Blue Thunder Logo with “Mandan 

Historical Society” lettering.  Option E selected. 

 

Next Meeting: Tentatively scheduled for Wednesday July 24, 2019 at 5 p.m. at the Conference 

Room at Keitu Engineers & Consultants, Inc.   
 

Motion to adjourn at 6:10 p.m. made, seconded and approved via voice vote. 

 

Respectfully submitted, 

 
Kathye Spilman 

Secretary Approved: November 7, 2019 


